SDT Plan Forward
Interim SDT report due April 30, 2014

Next SDT meeting will be January 9-10, 2014 after the AAS at National
Harbor, Washington DC

3-4 telecons between now and January

Topics for telecons

- Coronagraph selection updates

- SDT Report outline

- Microlensing requirements discussion
- Working groups updates

- Project design updates

- Requirements flowdown

Conferences / workshops under discussion for
- WFIRST-AFTA science [fall 2014]
- wide-field survey science (WFIRST, Euclid, LSST, ....) [?77]

- coronagraphy from space & ground [June AAS]



Topics of Interest & Working Groups

- Coronagraph update after late Sept meeting

- Set up microlensing working group to report on predictions

- Set up working group for JWST/ALMA/LSST/Euclid synergies
- early galaxies & quasars; rare events
- dark energy

- Set up all sky survey working group

- Red limit and telescope temperature

- Long wavelength science and Project progress on telescope temperature

- Applications for Cosmic Origins science (with COPAG members)?
- Applications for Dark Matter, etc. (with PHYSPAG?)

- Other topics?



Concept for Interim Report

Interim report as a progress report

Focus on the areas where we have made most progress over the first-year
of the studly.

Focus areas

- mission design

- coronagraph design and science

- synergy with other missions

- science requirements and flow down
- other TBD



Action ltems

1) Need thermal change and vibration specs for the observatory for the
coronagraph selection.

2) From coronagraph side, what is the necessary information needed from the
telescope team?

3) Set up a PSF subtraction data challenge after the coronagraph selection

4) What is the weight of low order aberration sensitivity in the coronagraph
selection?

5) Doodle poll for SDT coronagraph telecon

6) Include discussion of Time Allocation process and proprietary periods in Interim
report

7)



